State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1 MP-78-50. 5/ 66 I'N I MPERI AL COUNTY AT VARI OQUS ZONDI ROS CORPORATI ON MCCLENDON, GREG $559, 000 06/07/06 100%
11- 243404 LOCATI ONS FROM 3.3 KM WEST OF Od LBY 2401 208TH STREET, C8 722 E. BARIONI BLVD. $552,390 06/21/06 100%
RCAD TO 3.9 KM WEST CF M LPI TAS WASH $0 08/23/06 0
ROAD TORRANCE, CA 90501 (760) 355-8666 09/ 08/ 06
MAI NTENANCE VEHI CLE PULLOUTS COVPLETED
HA28 WPCP
11-1 MP-86-19.5/20.6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1, 299,698 05/02/03 100%
11-241104 NEAR VWESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1, 296, 025 05/12/03 100%
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE PI CO RI VERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-1MP-86-43.3/67.8 I'N I MPERI AL COUNTY FROM SAN FELI PE CGRANI TE CONSTRUCTI ON MCCLENDON, GREG $18, 244,602 08/31/05 100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARI ONI BLVD. $16, 998, 736 09/ 16/ 05 98%
ACNH- P086- (068) E LI NE | MPERI AL, CA 92251 $0 08/31/06 °
--0) ROADWAY REHABI LI TATI ON INDI O, CA 92203 (760) 355- 8666 09/ 01/ 06
SUSPENDED
HA22 SWPPP
11-1 MP-98-45. 2/ 46 I'N I MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $4,094,514 11/18/05 98%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARI ONI BLVD. $4, 069,214 12/07/05 100%
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $32,110 09/ 26/ 06 °
P0O- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666
--() SUSPENDED
HA22 SWPPP
11-1MP-111-11.4/22.2 I'N | MPERI AL COUNTY NEAR BRAWLEY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 352,953 03/06/06 14%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1,214,681 03/17/06 90%
PLANTI NG AND | RRI GATI ON $424,105 09/ 14/09 0
CRANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, MEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1,378,081 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $3,020 11/24/06 0
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--0) PLANT EST

HA25 SWPPP SATI S
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11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. AR NDUQUE, RAY $1, 615,126 08/29/06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $0 09/07/06 0%
ACST- 005 -(604)E CAM NO DE LA PLAZA OVERCRGSSI NG $0 03/20/08 0
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TIES SAN DI EGO, CA 92109 (858) 467-4084
--()
TEA2 SWPPP
11-SD-5-.1/0 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT F C BUSI NESS SYSTEMS | NC NGUYEN, HUNG $193,849 11/23/05  100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE 2878 CAM NO DEL RI O $184,133 02/10/06 ;0.
CBP- 005 -(601)0 CHANNELI ZATI ON SOUTH, #410 $0 08/24/06 0
--() SAN DI EGO CA 92108 09/ 05/ 06
(619) 252- 0623 (858) 688-1865 COVPLETED
HB4N WPCP
11-SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VISTA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,677,340 06/02/06 14%
11- 0786U4 AND NATI ONAL CI TY AT VARI QUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $968, 069 06/ 15/ 06 17%
ACI M 005 -(599)8 LOCATI ONS $737,486 01/11/11 0
CSTS-054 -(07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10.0/10. 7 N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFNMAN SPECI ALTIES, INC. CARDENAS, VI CTOR $9, 879,068 11/04/05 64%
11- 066704 FROM 24TH STREET UNDERCRCSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $6, 413,738 11/15/05 64%
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $612, 038 02/ 27/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955
HB4N SWPPP
11-SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG PEREZ, AL $841, 074 10/21/05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $814, 414 11/ 03/ 05 0%
ACI M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE Sl GNS SAN DI EGO, CA 92111 $4,725 02/26/07 0
--() I RVI NE, CA 92614-5706 (858) 467-4093
PLANT EST
HB4N WPCP SATI S
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  PETERSON- CHASE GENERAL ENG.  SAWAGED, HASSAN $1,375,916 04/01/05 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RI O $1, 398,132 04/12/05 0%
ACl M 005 -(598) 1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 09/ 05/ 06 0
ACNH- S015- (014) E I RVINE, CA 92614-5706 SAN DI EGO, CA 09/ 06/ 06
--0) (619) 220-7333 PLANT EST
HA22 WPCP SATI S
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11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1, 392,380 06/19/06 21%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $628,395 07/05/06 45%
CLEAN AND TREAT BRI DGE DECK $628, 395 03/01/07 0
PHOENI X, AZ 85040 (619) 661-6751
HWVB WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 100%
11- 352304 0.2 KM SOUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $394, 669 11/ 23/05 93%
OVERCROSSI NG TO 0.1 KM NORTH OF $0 09/01/06 0
BROADWAY OVERCROSSI NG I RVINE, CA 92614-5706 (858) 467-4093
UPGRADE OVERHEAD SI GNS SUSPENDED
HB4N WPCP
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE PADI LLA, RI CARDO $447,347 06/ 29/ 06 64%
11- 276304 LOCATI ONS 13950 OLI VE CREST WAY 6755 KEARNY MESA ROAD $344,077 07/19/06 77%
REPLACE RI GHT OF WAY FENCE $253,972 10/13/06 0
POMY, CA 92064 (619) 616- 6655
HB4N WPCP
11-SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 645,941 11/ 15/ 04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6,413,509 12/02/04 0%
ACI M 005 -(595)1 RESURFACE EXI STI NG HI GHWAY SQUTH, #410 $17,253 09/ 29/ 06 °
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16. 1/ 25.8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS, | NC. FI GUEROA, RENE $1, 063,889 03/21/06 5%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADVWAY $164, 743 04/ 04/ 06 16%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $4,728 01/18/07 °
G X0-73 0-(2E) STANTQON, CA 90680 (619) 588-9069
--0) SUSPENDED
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $130, 788,826 02/ 27/ 02 0%
11-0301U4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $120, 959, 854 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1,527,000 07/18/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
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11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $490, 864 08/ 20/ 04 0%
STPL-6211- (037)E OVERCROSSI NG TO 1.0 KM SOUTH COF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAVWAGED, HASSAN $1,018,720 11/04/05 100%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE 2878-410 CAM NO DEL $940,892 11/18/05 100%
AClI M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $0 09/ 05/ 06 0
X0-73 0-(3E) I RVINE, CA 92614 09/ 05/ 06
-0 (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, I NC JUAREZ, DAN EL $385,385 06/16/06 28%
11- 080514 LOCATI ONS P. O BOX 420850 13220- 112 EVENI NG $268, 443 06/ 22/ 06 70%
PAVEMENT REHABI LI TATI ON CREEK DRI VE $268, 443 11/13/06 0
SAN DI EGO, CA 92141- 0850
(858) 679-5567
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/07/06 37%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $291, 044 06/ 16/ 06 38%
PLANTI NG AND | RRI GATI ON UPGRADE $156,879 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. . KIEL, WLLIAM $4, 560, 867 08/ 04/05 98%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4, 465, 693 08/ 19/ 05 90%
ACI M 008 - (300) 3 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $258,831 09/ 26/ 06 0
--() EAST OF LA POSTA CREEK BRI DCGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602) 437- 1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 920
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/ 09/ 05 0

HA25 SWPPP

ROUTE 94 AND ON 94 FROM 0.6 KM
HI GAWAY PLANTI NG AND | RRI GATI ON

SAN DI EGO, CA 92106

(858) 467- 4086
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11-SD-15-2.3/6. 1 I'N SAN DI EGO COUNTY TN SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 889,908 06/ 02/ 06 24%
11-2379U4 VARl QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $1, 477,079 06/ 15/ 06 250
ACl M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $1, 303,555 10/ 02/ 07 0
--0) SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.5/10. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FT ED LANDSCAPE HURTZI G, JOAN $2,269, 637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,193,752 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $10, 133 01/30/07 0
-0 CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I'N SAN DIEGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06729706 0%
11- 080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $0 07/ 14/ 06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GN $0 12/26/06 0
-0 WESTLAKE VI LLAGE, CA 91361 (858) 467-4093
HB4N WPCP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SINK HOLE) ERRECAS TNC $1,000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- () $0
--0) SPRI NG VALLEY CA 91979
HA23
11-SD-15-13.0/50.9 I'N SAN DI EGO COUNTY AT VARI OUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,438,799 09/23/04  100%
11- 077304 LOCATI ONS P. Q. BOX 639060 2878-410 CAM NO DEL $4, 451,598 10/ 13/ 04 90%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $26, 121 10/ 15/ 06 0
-0 SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11-SD-15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $39,942,936 07/10/06 4%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $1, 142,795 07/ 25/ 06 39
ACI M 015 -(201)N ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH $952,396 10/ 09/ 08 0
ST62-11 0- (0OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211-050- () CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C SWPPP

HBAC
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11- SD- 15-18. 9/ ML9. 5

11-080934

ACI M 015 - (200)1

I'N SAN DI EGO COUNTY I N SAN DI EGO AT

VARI QUS LOCATI ONS
CONSTRUCT MANAGED LANES

FCl CONSTRUCTORS, | NC.
2585 BUSI NESS PARK DRI VE

CARDENAS, VI CTCR
13560 EVENI NG CREEK
DRI VE NORTH

$32, 891,582 04/ 14/05
$20, 037,844 04/ 26/ 05
$1, 598, 667 09/ 05/ 07

58%
60%

ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128

PO- 56 0- (2N) (858) 688- 1508
HB4C SWPPP
HB4C
11-SD 15-19. 07 V22 N SAN DI EGO COUNTY TN SAN DI EGO AT COFFMAN SPECI ALTI ES, [NC. AL-JAFRI, ABU- BAKR $55, 765, 977 10/ 29/ 03 82%
11- 080904 VARI OUS LOCATI ONS 4375 JUTLAND DRI VE, SUI TE 260 13220 EVEN NG CREEK $48, 430, 223 11/ 13/ 03

85%

ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES

ST62-11 0- (2NP) L

DRI VE, #112 $608, 398 04/ 20/ 07

SAN DI EGO, CA 92117-3632 SAN DI EGO, CA 92128

6211- 032-() (858) 679- 5568

HBAC SWPPP

HB4C

HB4C

11-SD-15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMFCI/ BBCI, JV HSU, PAUL $71, 787,685 08/ 11/ 04 59%
11- 080914 CAM NO DEL NORTE UNDERCRGOSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $44. 712,507 08/ 26/ 04 610
ACI M 015 - (192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1,652, 780 12/ 24/ 07 °

CMVBT-6211- (034) P UNDERCRGCSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121

621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104

HB4C SWPPP

HB4C

HB4C

11- SD- 15- 22. 2/ \R4. 4 N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,912,615 06/ 15/ 06 17%
11- 064844 VARI QUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $1, 073,866 07/05/06

CML- 6211- (048) OF CAM NO DEL NORTE UNDERCRGSSI NG TO 22%

-0 DUENDA ROAD OVERCRCS
CONSTRUCT SOUND WALLS

DRI VE NORTH $460, 515 07/23/07
IRVINE, CA 92614

(858) 748-7328

HB4C SWPPP
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $89, 249,108 09/09/04 40%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $41, 779,559 09/ 22/ 04 47%
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOUTH OF VI A PKWY $2, 135,030 05/30/08 0
--() RANCHO PARKVAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128

CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4AC
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, |INC. HURTZIG JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02

ROAD OVERCROSSI NG 0%

HI GHWAY PLANTI NG RESTORATI ON

SAN DI EGO, CA 92111 $0 09/ 22/ 06

(858) 467-4086 09/ 25/ 06
PLANT EST

HA25 SWPPP SATI S

BUENA PARK, CA 90622
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11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARl NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $937,543 10/ 30/ 02 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 $6, 638 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,929,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 361,870 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $24,028 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 99%
11-241184 POMY FROM Rl VERFCRD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2, 844,445 01/13/05 949%
UNDERCROSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $24,714 10/ 01/ 06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2, 665,678 06/ 03/05 100%
11- 241804 FROM W LLOW ROAD TO VI Gl LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2,705,136  06/16/05 0.
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $0 09/ 06/ 06 0
PO- 67 0- ( 8E) LAKESI DE, CA 92040 (619) 588- 9069 09/ 07/ 06
--0) PLANT EST
HB1 SWPPP SATI S
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY W LLI AMSON, JOHN $830,260 06/19/06 0%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $0 07/06/06 0%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 11/20/06 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503

REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,978,422 07/ 27/ 06 8%

11- 246514 SAN DI EGO FROM 0. 6 KM NORTH OF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $27,720 08/07/06 0%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $27,720 10/ 05/07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DCE

HA21 WPCP

11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 0%

11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $0 08/ 01/ 06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 ?
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529

HA21 WPCP

11-SD-76-.1/2.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVI NE, GARY $3,588,461 01/19/06 97%

11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. O BOX 229000 1780 S. M SSI ON ROAD $3, 491, 145 02/ 02/ 06 97%
Al RPORT ROAD $548,036 10/ 01/ 06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796- 4666

HB1 SWPPP

11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY LEVI NE, GARY $1, 305,523 06/22/06 0%

11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP.O. BOX 981330 1780 W M SSI ON ROAD $0 07/ 05/ 06 0%
EAST OF JEFFRI ES RANCH ROAD $0 11/28/06 0
RESURFACE PAVEMENT W SACRAMENTO, CA 95798 (760) 796- 4666

HMLA WPCP

11-SD- 76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA | NTERMOUNTAI N SLURRY SEAL, | NCLEVI NE, GARY $1,517,774 06/21/06 44%

11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P.O. BOX 50085 1780 W M SSI ON ROAD $1, 155,194 07/05/06 76%
VALLEY CENTER ROAD $1, 152,944 12/ 19/ 06 °
RESURFACE PAVEMENT WATSONVI LLE, CA 95077 (760) 796- 4666

HMLA WPCP

11-SD-78-1.7/2.3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 234,220 09/08/05 100%

11- 003204 0.3 KM EAST OF EL CAM NO REAL P. 0. BOX 229000 1780 W M SSI ON ROAD $1, 220,561 09/23/05 100%

ACNH- PO78- (105) E OVERCRGSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $0 09/01/06 0

--() CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666 09/ 01/ 06
CONSTRUCT AUXI LI ARY LANE COVPLETED

HB4N SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY TN SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 207, 725 09/ 09/ 04 0%
11- 183644 FROM 1.1 KM VEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 283,848 09/ 16/ 04 0%
STPL- 5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $4,955 08/ 18/ 07 0
-0 CONSTRUCT NEW | NTERCHANGE | RVI NE CA 92618 (760) 796-4666
(949) 753- 1414 PLANT EST
HE11 SWPPP SATI S
11-SD-78-20.7/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO R J. BULLARD CONSTRUCTION, | NCLEVI NE, GARY $2,959,656 08/20/04  100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P.O. BOX 1577 1780 W M SSI ON ROAD $2, 714,792 09/ 08/ 04 92%
ACST- P078- (102) E DRI VE ESCONDI DO, CA 92025 $155,778 10/ 01/ 06 0
PO- 78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS = BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11-SD-78-20.9/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO W ER CONSTRUCTI ON CORPCRATI ON $489, 865 02/ 21/ 06 0%
11- 241924 FROM SUMM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- P078- (104) 3 DRI VE $0 °
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO CA 92029
-0 (760) 743-6776
HB1 WPCP
11-SD-79-10. 0/ 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG, | NC. MCCLENDON, GREG $1,291,078 05/30/06 100%
11- 261004 FROM 1.2 KM NORTH OF PASO Pl CACHO 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $1,146,240 06/07/06 ;..
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $0 08/28/06 °
RUBBERI ZED ASPHALT CONCRETE CHI P Pl CO RIVERA, CA 90660-2135 (760) 355- 8666 08/ 29/ 06
COVPLETED
HML WPCP
11-SD-79-20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON' COVPANY $236, 315 04/ 12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 0
WATSONVI LLE CA 950775085
(831) 724-1011
HMLA
11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUEL $507, 833 05/30/06 98%
11- 263004 DI EGO FROM 0. 3 KM VEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADWAY $441,893 06/ 13/ 06 89%
BOULEVARD OVERCRCSSI NG TO 0.2 KM EAST $149, 679 10/ 13/ 06 °
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
WDEN OFF RAMP SUSPENDED

HB4N WPCP
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11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $266, 578 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,405 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11- SD-94-30. 0/ 38.9 I'N SAN DI EGO COUNTY NEAR DULZURA AT HAZARD CONSTRUCTI ON COVPANY $1, 485,605 08/21/06 0%
11- 266504 VARI QUS LOCATI ONS P O BOX 229000 $0 08/31/06 0%
ASPHALT CONCRETE OVERLAY $0 °
SAN DI EGO CA 921929000
(858) 587- 3600
HA22 WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G JOHN $1, 346,731 07/18/06 16%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $103,065 07/27/06 8%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $98, 197 05/07/09 °
SQUTH OF BONI TA MEADOWAS LAN ORANGE, CA 92868 (858) 467-4086
M TI GATI ON PLANTI NG
HE14 SWPPP
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 796, 023 06/ 02/ 05 0%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $11, 332 03/21/07 °
--0) SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $501, 396 03/ 15/ 05 -
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $3,621 08/06/08 0
H GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1, 250,003 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 165,372 08/ 03/ 04 0%
SEPARATI ON TO 0.2 KM SQUTH OF SOUTH $0 09/01/06 0
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847 09/ 13/ 06
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
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11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 004, 666 03/13/06 30%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVENI NG $3, 099,012 03/22/06 31%
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $883, 110 07/ 26/ 07 0
--() OVERCRGSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PENHALL COWVPANY AKHONDZADEH, RAHI M $322,088 05/01/06 100%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DRI VE 6755- B KEARNY VI LLA $305,242  05/11/06 .0,
NORTHBOUND ON RAMP FROM WESTBOUND ROAD $0 09/ 05/ 06 0
ROUTE 905 SAN DI EGO, CA 92121 09/ 05/ 06
GROOVE PAVEMENT (858) 688-1318 COMPLETED
HB1 WPCP
11- SD- 805- 10.8/11.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO. , KONTAXI'S, CONSTANTI NE $1, 800,297 04/06/06 17%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SOUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 095, 158 04/ 20/ 06 60%
4TH STREET OVERCROSSI NG TO LOGAN $774,336 11/08/ 06 °
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON
HA22 WPCP
HB4N
11- SD-805-20.2/0 I'N SAN DI EGO COUNTY I N SAN DIEGO AT T D S ENG NEERI NG $288,292 09/01/06 0%
11- 269404 KEARNY VI LLA ROAD OVERCROSSI NG 2899 AGOURA ROAD STE 171 $0 09/13/06 0%
I NSTALL TRAFFI C SI GNALS $0 0
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 414, 443 10/ 18/ 02 0%
11- 091804 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 927,071 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $11,940 09/21/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE1l
11- SD-5530-/0 I'N SAN DI EGO COUNTY AT VAR QUS DAVI D A BEADOR KONTAXI'S, CONSTANTI NE $287,425 12/20/05 88%
11-091604 LOCATI ONS 26320 LESTER Cl RCLE 7177 OPPORTUNI TY $197, 725 01/ 04/ 06 75%
MODI FY EXI STI NG DRAI NAGE FACI LI TI ES ROAD. $0 07/06/06 0
CORONA, CA 92883
(858) 688-1529
HA23 WPCP
Totals: Authorized Final Amt: $584, 170, 464 Completed to Date: $391, 867,481 Work ThisMonth: $17, 559, 634
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $453, 144, 314
FEDERAL Al D ( PRI MARY) $44,772, 333
FEDERAL Al D ( SECONDARY) $37, 206, 543
STATE HI GHVWAY $41, 615, 173
STORM DAMAGE REPAI R $1, 000, 000

$6, 432, 100

$584, 170, 464

Work Comp
$300, 185, 921
$40, 560, 107
$26, 701, 712
$23, 161, 743
$0

$1, 257, 998
$391, 867, 481

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
11 $28, 155, 155

Work completed this Period: $28, 155, 155
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